AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractID Code Page 1 Of4

Cost - Pl us- Awar d- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
88 2003FEB12 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
LESLI E LEW S (586) 753- 2054 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: LEW SL@ACOM ARMY. M L
SCD C PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0001
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $491, 185. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: K It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL

MCCARROS@ACOM ARMY. M L (586) 573-2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2003FEB12
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0001 MOD/AMD 88

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  FAM LY OF STRYKER ARMORED VEHI CLES - ENG NEERI NG MANUFACTURI NG DEVELOPMENT ( EMVD)

1. This Mdification 88 to Delivery Order 0001 under Requirenments Contract DAAEO7-00-D-M)51 is a bilateral nodification.

2. This nodification recognizes the costs for the conversion of four (4) Mortar Carrier Vehicles, Version A (original
configuration) to Mounted Mortar Carrier, Version B (Block Inproved Configuration) for the purpose of supporting the
Mounted Mortar Safety Certification Test, the Initial Operational Test and Eval uation (1OT&E), Live Fire Test and Eval uation
(LFT&E) and the Production Verification Test (PVT). This nodification also adjusts the obligated anbunt and revises

the contract Estimate at Conpletion (EAC).

3. At present, the Governnent hereby recognizes all effort under Mdification 53 to Delivery O der 0001 dated 14 Jun 02 and
Modi fication 82 to Delivery Order 0001 dated 06 Dec 02 as "cost growth". The contractor has not yet established a basis for fee
adj ustnment. Accordingly, the associated fee is deferred and the contractor reservers its right to an equitable adjustnment for
sane.

4. As a result of this nodification, the total ampunt obligated is increased from $2,227,982.00 to $2,719, 167. 00.
5. The total anmount obligated for Delivery Order 0001 is increased by $491, 185. 00.

6. Except for fee, the parties acknow edge that any and all clainms for adjustment with respect to the estimted costs for the
wor k described above are hereby fully satisfied in this equitable adjustnent. The Contractor may provide within the next twenty
(20) days, a clainfcontractual basis for fee adjustnment. For purposes of fee adjustnment, the Not-to-Exceed (NTE) ceiling cost

of $3, 000, 000.00 (inclusive of fee) established in Mdification 53 to Delivery Oder 0001 dated 14 Jun 2002 is still in full
force and effect. Additionally, this nodification does not relinquish the contractor's entitlenment to any cost growth (excluding
any additional fee) that may occur, associated with the work described above, and as permitted under cost type contracts.

*** END OF NARRATI VE A 085 ***



Refer ence No. of Document Being Continued Page 3 of 4

CONTINUATION SHEET P1IN/S [N DAEDT-00-D: VDL 0001 M OD/AM D 88

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

0103AA SERVI CES LINE | TEM $ 2,719,167.00

NOUN: MORTAR CARRI ER VERSI ON B
PRON:  X12GX099X1 PRON AMD: 02 ACRN:  AH
AVS CD: 31107180008

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2003

$ 2,719,167.00




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0001 MOD/AMD 88

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0103AA X12GX099X1 AH 1 $ 2,227,982.00 $ 491, 185. 00 $ 2,719, 167. 00
31107180008 2GXPO1
NET CHANGE $ 491, 185. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AH 21 22033000025R5R07P31107131E9 S20113 Wb6HZV $ 491, 185. 00
NET CHANGE $ 491, 185. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 274, 362, 920. 38 $ 491, 185. 00 $ 274, 854, 105. 38
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